

BID RESULTS FOR APRIL - JUNE 2016 CONSTRUCTION PROJECTS \$100,000 AND ABOVE

Project #	Project Name	Bid Date	NTP Date	# of Bidders	Pre-Bid Budget	Apparent Low Base Bid Amount	Extended Low Bid w/ accepted alternates	Extended High Bid w/accepted alternates	Accepted Bid Amount	Base Bid Over/Under Pre-Bid Budget	Base Bid Over/Under Budget Percentage	Adjusted Post-Bid Budget	NOTES
10637	2300 Delaware - Building C Warm Shell Alterations for Academic Programs Phase 1	02/25/2016	05/02/2016	1	\$22,500,000	\$24,730,000	\$25,103,000	N/A	\$24,818,000	(\$2,230,000)	10%		
4934B	Marine Science Campus - Marine Mammal Pools Renovation and Expansion, Phase 2 at Long Marine Lab	02/03/2016	05/02/2016	3	\$5,100,000	\$7,640,000	\$7,657,544	\$8,306,957	\$7,640,000	(\$2,540,000)	50%		
10081	Multiple Locations - Life Safety Upgrade - Sprinkler Upgrade	02/01/2016	06/13/2016	1	\$4,500,000	\$5,825,500	\$6,351,740	N/A	\$6,350,500	(\$1,325,500)	29%		
2638	Merrill College - Cultural Center Improvements with Renovations to Crown Dining Commons	05/05/2016	06/13/2016	3	\$3,184,000	\$3,025,219	\$3,163,899	\$5,228,227	\$3,163,549	\$158,781	5%		
12058	Big Creek Reserve Prop 84 Improvements	04/07/2016	05/25/2016	3	\$1,800,000	\$1,981,055	\$2,212,140	\$3,705,617	\$2,212,040	(\$181,055)	10%		One bid was deemed non-responsive
3715-011	Oakes Dormitory E, F, G, and H Interior Finish Upgrades	04/01/2016	05/24/2016	5	\$1,100,000	\$637,000	\$1,173,325	\$1,584,660	\$1,172,000	\$463,000	42%		One bid was deemed non-responsive
10083	Multiple Locations - Life Safety Upgrade - Generator Upgrade	02/01/2016	06/21/2016	2	\$1,150,000	\$914,116	\$1,051,059	\$1,174,300	\$1,048,559	\$235,884	21%		
9802	Campus Utilities - Recycling Yard, Resource Recovery Facility Phase 1 Original Construction	04/12/2016	05/04/2016	1	\$850,000	\$691,170	\$755,555	N/A	\$755,105	\$158,830	19%		
2700-128	Jack Baskin Engineering - Lab 216 Repairs	03/20/2016	05/02/2016	2	\$518,000	\$540,000	\$540,500	\$568,505	\$540,000	(\$22,000)	4%		
10084	Multiple Locations - Life Safety Upgrade - Path Lighting	02/01/2016	06/16/2016	2	\$480,000	\$249,865	\$375,381	N/A	\$374,881	\$230,135	48%		One bid was deemed non-responsive
6600-027	Mount Hamilton - Road Repairs	04/13/2016	05/23/2016	3	\$350,000	\$349,369	\$378,269	\$632,610	\$366,019	\$631	0%		
3700-055	Oakes College - Residence B11-15 Shingle Replacement	04/27/2016	06/13/2016	2	\$300,000	\$206,443	\$206,543	\$236,100	\$206,443	\$93,557	31%		
3700-054	Oakes College - Residence D11-12 Emergency Deck Replacement	05/06/2016	06/13/2016	2	\$175,000	\$151,914	\$151,914	\$180,380	\$151,914	\$23,086	13%		
1600-180	Cowell College - Adams House Replace Exterior Heating Hot Water	04/05/2016	06/13/2016	3	\$141,983	\$117,413	\$118,113	\$183,532	\$118,113	\$24,570	17%		