CONSTRUCTION BID RESULTS July 1 - September 30, 2014

MINOR CAPITAL PROJECTS *($100,000 - $749,999)*

Project Number	Project Name	Bid Date	Number of Bidders	Pre-Bid Budget	Apparent Low Base Bid Amount	Apparent Low Bid w/ accepted alternates	High Bid w/accepted alternates	Accepted Bid Amount	Over/Under Pre-Bid Budget	Over/Under Budget Percentage	Adjusted Post-Bid Budget	NOTES
1443	Thimann Labs - Lab 135 Conversion to Ancient DNA Lab	6/19/14	2	$498,000	$593,400	$593,400	$630,000	$593,400	$95,400	19%		
1600-096	Cowell College Fireside Lounge Renovation	9/18/14	3	$105,000	$53,465	$53,465	$81,364	$53,465	$51,535	49%		<$100K
1700-140	Stevenson College Residence Hall Buildings 1 and 8 Porch Repairs	5/1/14	7	$100,000	$31,000	$62,000	$216,905	$62,000	$38,000	38%		<$100K
2300-155	Crown Merrill Dining Boiler, DHW Tank, and Dish Machine Replacement	7/2/14	3	$540,000	$598,960	$670,301	$722,947	$670,301	$131,301	24%		
2357	Crown College Provost House Renovations	6/20/14	2	$250,000	$342,000	$370,900	$392,000	$370,900	$120,900	48%		
2500-072	Natural Sciences II Re-Roof Exhaust Fan Area	8/19/14	5	$92,000	$106,000	$106,000	$193,685	$106,000	$14,000	15%		
4800-024	Family Student Housing Multiple Unit Remediation	6/11/14	4	$110,000	$60,130	$60,130	$105,120	$60,130	$49,870	45%		<$100K
5300-036	College Eight Apartments Dryrot Repair	5/16/14	6	$120,000	$94,265	$94,265	$126,700	$94,265	$25,735	21%		<$100K
10635	2300 Delaware Avenue - Passenger Elevator Modernization	9/9/14	1	$300,000	$118,222	$118,222	N/A	$118,222	$181,778	61%		

MAJOR CAPITAL PROJECTS *($750,000 and above)*

Project Number	Project Name	Bid Date	Number of Bidders	Pre-Bid Budget	Apparent Low Base Bid Amount	Apparent Low Bid w/ accepted alternates	High Bid	Accepted Bid Amount	Over/Under Pre-Bid Budget	Over/Under Budget Percentage	Adjusted Post-Bid Budget	NOTES
1326	Hay Barn Restoration	7/29/14	2	$2,670,000	$2,750,000	$2,750,000	$3,274,170	$2,750,000	$80,000	3%		
8951	Campus Roads - Primary and Secondary Road Rehabilitation	5/29/14	3	$670,000	$298,298	$859,058	$1,755,913	$859,058	$189,058	28%		
	CM@RISK											
	(None)											