JANUARY - MARCH 2015 CONSTRUCTION BID RESULTS

MINOR CAPITAL PROJECTS *($100,000 - $749,999)*

Project Number	Project Name	Bid Date	Number of Bidders	Pre-Bid Budget	Apparent Low Base Bid Amount	Apparent Low Bid w/ accepted alternates	High Bid w/accepted alternates	Accepted Bid Amount	Over/Under Pre-Bid Budget	Over/Under Budget Percentage	Adjusted Post-Bid Budget	NOTES
2116	Fackler Cogeneration Plant -EmergencyGenerator Replacement	2/13/2015	4	$800,000	$689,000	$699,500	$854,137	$697,000	$111,000	13%		

MAJOR CAPITAL PROJECTS *($750,000 and above)*

Project Number	Project Name	Bid Date	Number of Bidders	Pre-Bid Budget	Apparent Low Base Bid Amount	Apparent Low Bid w/ accepted alternates	High Bid	Accepted Bid Amount	Over/Under Pre-Bid Budget	Over/Under Budget Percentage	Adjusted Post-Bid Budget	NOTES
10079	Multiple Locations - Absorption Chiller Installations	1/21/2015	3	$630,000	$859,690	$866,190	$1,034,105	$865,690	$229,690	36%		
	CM@RISK											
	(None)											