

UC Santa Cruz: Active Capital Projects					6/30/19
Physical Planning, Development and Operations (PPDO)					
<i>For a list of future major capital projects, see the 10-year Capital Financial Plan at: http://planning.ucsc.edu/capital/</i>					
102	Project Name	Forecast Completion Date	Phase	Project Phase Completion Date	PPDO Manager
39	Major Capital Projects				
1	2300 Delaware - Building A & B Research Office Renovation		P/B		Tanza
1	2300 Delaware - Building C Dehumidification	06/30/2019	CO	06/30/2019	Tanza
1	2300 Delaware - Building C, SOE Robotics and Smart Power Labs	06/30/2019	C	06/30/2019	Tanza
1	2300 Delaware - Entry Landscaping		C		Tanza
1	Coastal Biology Building Original Construction	07/31/2019	CO	07/31/2019	Guerrera
1	Coastal Biology Infrastructure Project	01/31/2020	CO	01/31/2020	Mowbray
1	College Nine and Ten Dining Hall - Dining Commons Dish Room Modifications	12/10/2019	C	12/10/2019	Roa
1	Cowell Student Health Center Expansion		P/B		Ishimine Hatfield
1	Crown College - Residence Halls Interior Major Maintenance and ADA Upgrade	11/01/2019	C	11/01/2019	Kimberly Owen
1	CSC - Telecom Infrastructure Improvements CSC TIU	02/15/2020	C	02/15/2020	Dickinson
1	East Field House Swimming Pool Filtration Improvements	11/30/2019	C	11/30/2019	Firestone
1	East Remote Parking Lot Improvements	12/30/2020	C	08/30/2019	Weiner
1	East Remote Parking Lot Photovoltaic Power Purchase Agreement	01/30/2021	W		Weiner
1	EH&S Environmental Health and Safety Facility	08/30/2019	C	08/30/2019	Hilderman
1	Emergency Response Center - Storm Water Outfall Upgrades	09/30/2019	C	09/30/2019	Weiner
1	Emergency West Sewer Main Replacement and Meter Relocation	11/01/2020	W	06/01/2019	Teske
1	Fish Barn Aquaculture	09/01/2019	C	09/01/2019	Sanchez
1	Great Meadow Bicycle Path Improvements Phase 2	12/31/2020	W	03/30/2019	Teske
1	Kresge College - Academic	9/30/2023	W	12/31/2019	Kerns
	Kresge College - Non Academic (breakdown below)	9/30/2023	W	12/31/2019	Kerns
1	Kresge College - Library Phs 1	9/30/2023	W	12/31/2019	Kerns
1	Kresge College - Residential Phs 1	9/30/2023	W	12/31/2019	Kerns
1	Kresge College - Residential Phs 2	9/30/2023	W	12/31/2019	Kerns
1	Kresge College - Student Life Phs 2	9/30/2023	W	12/31/2019	Kerns
1	Kresge College - TAPS	9/30/2023	W	12/31/2019	Kerns
1	Porter College - Dining Hall Seating Expansion Cap Project	05/31/2020	W	09/19/2019	Guerrera
1	Rachel Carson College - Dining Expansion Cap Project	12/31/2022	P	12/31/2019	Guerrera
1	Science and Engineering - Library Renovation 3rd Floor	01/31/2021	P	06/17/2019	Hilderman
1	Science Hill Standby Power	06/30/2019	C	06/30/2019	Weiner
1	Science Library - Active Learning Classroom C-Cure	05/31/2020	CO	05/31/2020	Hilderman
1	Science Library - Active Learning Classroom Renovation	11/15/2019	CO	11/15/2019	Hilderman
1	Seismic Surveys and Annual Seismic Study 2018-2019	07/31/2019	S	7/31/2019	Sanchez
1	Stevenson Residence Halls - Lower Quad Plumbing Infrastructure	10/30/2019	C	08/31/2019	Weiner
1	Student Housing Telecommunications Infrastructure Upgrades TIU Phase 2	10/10/2020	W	10/10/2019	Dickinson
1	Telecommunications Infrastructure Upgrade TIU Phase C	07/19/2019	C	07/19/2019	Dickinson
1	Telecommunications Infrastructure Upgrade TIU Phase D	12/20/2021	P	02/25/2020	Dickinson
1	University House - Demolition and Reconstruction Predesign		P/B		Sanchez
1	Upper Quarry - Amphitheater Install Safety Fence	02/13/2019	CO	02/13/2019	Hilderman
1	Upper Quarry - Amphitheater Renovations	11/22/2019	CO	11/22/2019	Hilderman
1	West Campus 21KV Development, Pre-Design	04/30/2019	P/B	04/30/2019	Tramble

16	Minor Capital Projects				
1	2300 Delaware - Building C Room C143 Art Research Studio	03/31/2020	P/B	12/31/2018	Tanza
1	2300 Delaware - Building C Thin Films Laboratory		W	09/30/2019	Tanza
1	2300 Delaware - Genomics Institute Relocation - Data Infrastructure	06/30/2019	C	06/30/2019	Tanza
1	2300 Delaware - Genomics Institute Relocation - Electrical Utilities	06/30/2019	C	06/30/2019	Tanza
1	3175 Bowers Silicon Valley Campus – EV Chargers	10/01/2019	P/B	05/01/2019	Teske
1	Check Valves on Water Main at Cave Gulch	02/20/2020	C	12/30/2019	Teske
1	Clark Kerr Hall - Room 283 Office Remodel Improvements	08/31/2019	C	02/27/2019	Roa
1	Communications Building - Interior Improvements		P/B		Greenleaf
1	CSC - Overlook B Repair and Replacement	10/31/2019	P/B	03/31/2019	Mowbray
1	Hahn Central Student Services - Room 102 Renovations	09/01/2019	C	09/01/2019	Greenleaf
1	Rachel Carson College - Residence Halls Shower Door Installation	10/01/2019	W	10/01/2018	Roa
1	Sinsheimer Labs - Lab 132 Cryo Electron Microscope	05/31/2020	P	06/16/2019	Francis
1	Stevenson College - House 7 Room 123 Laundry Room Conversion DEMO ONLY	10/01/2019	C	10/01/2019	Tanza
1	Thimann Laboratories - Rooms 135 & 137 Ancient DNA Labs De-Humidification	08/31/2019	CO	08/31/2019	Firestone
1	UCO Lick Astronomy Shop		P/B		Roa
1	UCSC SCV Building Improvements - BSOE Baskin School of Engineering SVC Renovation		P/B		Ishimine Hatfield
20	CHES Maintenance Projects				
1	College Nine Apartments - Building 1 and 5 Shower Pan Replacement	09/20/2019	C	09/20/2019	Francis
1	Colleges Nine - Residence Halls 2 Shower Repairs	09/20/2019	C	09/20/2019	Francis
1	Cowell College Dining Commons - Soft Hot Water Boiler Replacement	08/31/2019	S	08/31/2019	Firestone
1	Crown / Merrill Apartments Housing - Building 1, 2, 6, 11, & 13 Sliding door replacement for units 1	09/01/2019	C	09/01/2019	Greenleaf
1	Crown / Merrill Apartments Housing - Kitchen and Bathroom Repairs Apts 931, 1131, & 1132	09/03/2019	C	09/03/2019	Greenleaf
1	Crown / Merrill Apartments Housing - Replace Bathroom Ventilation Fans	09/20/2019	W	07/31/2019	Francis
1	Crown Merrill Apartments - Permanent Smoke Detector Installation Phase II Buildings 10, 11, & 15B	08/24/2019	C	08/24/2019	Roa
1	Kresge College - Redwood Grove Apartments Exhaust Fan Replacement	09/20/2019	C	09/20/2019	Francis
1	Merrill College - Residence Halls A & B Insulation/Furring Installation	09/20/2019	C	09/20/2019	Francis
1	Merrill College House - Dormitories A and B Repair Showers	09/20/2019	C	09/20/2019	Francis
1	Oakes College - Siding Replacement at Oakes Building A	09/14/2019	C	09/14/2019	Wellersdick
1	Porter College - Porter C Dining Roof Leak Repairs	09/18/2019	C	09/18/2019	Francis
1	Porter College - Porter House A and B Window Repair	09/03/2019	C	09/03/2019	Greenleaf
1	Porter College - Porter House B Shower Repairs	09/20/2019	C	09/20/2019	Francis
1	Rachel Carson Fire Alarm Control Panel Unit Replacement	08/14/2019	C	08/14/2019	Roa
1	Rachel Carson Seal Electrical Room from Rats	07/03/2019	CO	07/03/2019	Roa
1	Rachel Carson College - Residence Halls Replace Fire Alarm Devices Garden Building A, B, C and D	08/31/2020	P	10/31/2019	Roa
1	Rachel Carson College - Siding Replacement Residence Halls AL & BL	09/14/2019	C	09/14/2019	Wellersdick
1	Stevenson College - House 5 Porch Rebuild	09/14/2019	C	09/14/2019	Wellersdick
1	Stevenson College - Residence Halls Interior Refresh	09/30/2019	C	08/30/2019	Greenleaf
9	Small Projects				
1	Center for Adaptive Optics - Office 102 Subdivision	09/30/2019	W	06/30/2019	Francis
1	Clark Kerr Hall - Security Camera Improvements	09/01/2018	P	09/01/2018	Tramble
1	Cowell College - Prescott 417 Water Intrusion		P/B	06/30/2019	Wellersdick
1	CSC - California Department of Fish and Wildlife Electrical Panel Addition and Seawater Chiller/Heat	12/01/2019	P/B	05/01/2019	Teske
1	Great Meadow Signage Improvements Farms North Gate	07/31/2019	C	07/31/2019	Mowbray
1	Mount Hamilton / UCO Lick Observatory - Demolish 3 condemned houses	07/31/2019	C	07/31/2019	Wellersdick
1	Mount Hamilton / UCO Lick Observatory - 120" Telescope Building Limited Feasibility		P/B		Roa
1	Mount Hamilton / UCO Lick Observatory - SVRCS County Radio	12/01/2019	C	09/01/2019	Teske
1	Stevenson College - House 2 Remediation and Build Back	06/12/2019	C	06/23/2019	Wellersdick

18	Capital Planning Studies				
1	12KV Express Ring Study		S		Tramble
1	Campus Wide Distributed Renewable Energy Interconnection Study		S		Tramble
1	Central Campus Infill Parking Additions Phase 1 Feasibility Study	07/31/2019	P/B	07/31/2019	Mowbray
1	Communications Building Data Center Capacity Assessment				Tramble
1	Earth and Marine Sciences Building - Rooms D330 and D336 Ocean Sciences Facility	10/31/2020	S	10/31/2019	Firestone
1	Electrical Safety Policy and Program	09/30/2019	S	09/30/2019	Tramble
1	Fackler Co-generation - LPG Tank Facility Fire Safety Analysis	09/30/2019	S	09/30/2019	Firestone
1	Infrastructure Improvements Phase 4, Electrical	12/01/2018	H		Tramble
1	Long Range Development Planning (LRDP) Documents and Studies - 2020 - 2040	7/31/2020	S	7/31/2020	Kerns
1	Long Range Development Planning (LRDP) Documents and Studies - Utility Infrastructure Master Plans & Modeling		S		Tramble
1	Moore Creek Kresge Tributary Improvements Study	03/01/2020	S	03/01/2020	Teske
1	Relocation of Sewer Meter at Base of Campus	08/01/2019	P/B	07/01/2019	Teske
1	Replace Cooling Tower 1	09/30/2019	P/B	09/30/2019	Firestone
1	Replace Outdated Hydrants	09/30/2019	P/B	09/30/2019	Firestone
1	Replace Piping Section Between South Cooling Tower and Biomed	09/30/2019	S	09/30/2019	Firestone
1	Reroute Gas Main at Agroecology Farm	12/30/2018	P/B	12/30/2018	Weiner
1	Sewer Line Bank Stabilization at the Old Kiln	12/31/2019	W	12/01/2018	Teske
1	Update Electrical Campus Standards	10/31/2018	P	12/21/2016	Tramble
	Phase Legend				
P/B	Programming/Budgeting/Scoping				
P	Preliminary Plans (Schematic Design and Design Development)				
W	Working Drawings				
C	Construction				
CO	Close Out				
S	Study				